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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

Unit Manager's Meeting: 200-BP-1 Operable Unit

February 16, 1995

1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were signed.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)
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2BP1.57 Closed 11/30/94 when RL sent a letter of request to issue the Proposed Plan.

3. NEW ACTION ITEMS (INITIATED February 16, 1995):

No new action items

4. INFORMATION ITEMS:

• The status was given by Mark Buckmaster (Attachment #3). All electrical problems

associated with the Prototype Barrier have been solved. Water collection vaults continue to

collect runoff water (measured approximately two millimeters). Funding for the Prototype

Barrier runs through the month of March. No comments regarding the Proposed Plan have

been received from the Native Americans; EPA contacted them and is still waiting for their

response. The schedule for public review of the Proposed Plan is uncertain. Bryan Foley

indicated that the FFS for the surface barrier was sent to the tribes on February 15, 1995.
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200 Aggregate Area Unit Manager's Meeting
^ Official Attendance Record

February 16, 1995
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Attachment #3
Unit Manager's Meeting: 200-BP-1 Operable Unit

February 16, 1995

200-BP-1 Overview - M. Buckmaster

* Action Items:

* Prototype Barrier Status:

020652
Page 1 of I

o PNL continues testing and monitoring activities. Irrigation system has been

calibrated. Storm event testing is scheduled for next month. Vegetation has begun to

grow.

o Double-Ring Infiltrometer preliminary results:

- SW 1.0 x 10•H cm/sec.
- NE 4.0 x 10'e cm/sec.

* Proposed Plan:

o Comments from native americans? (due to EPA on 02/04/95)

o Schedule for public comment period.

* Record of Decision:

0 EPA's anticipated date for ROD.

* Focused Feasibility Study on Barriers:

o Transmitted to EPA and Ecology for review and comments on February 9, 1995. A

concurrent review is currently being completed with RL, DOE-HQ, and the native

americans. Comments are requested by March 10, 1995.
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Attachment #4
Action Item Status List

Unit Manager's Meeting: 200-BP-1 Operable Unit
February 16, 1995

ITEM NO. ACTION STATUS

2BP1.57 Obtain firm dates from the EPA for issuing the Proposed 943vehe^TtT#
1021,

Plan and the Record of Decision on 200-BP-1 Operable tc tt tt^ugst,lc^
Unit. Action: Donna Wanek.
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Bryan Foley . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, PRD (H4-83)

Mary Harmon . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Richard Person . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Paul Beaver . . . . . . . . . . . . . . . . . . . . . . . . . . 200-BP-1 Operable Unit Manager, EPA (B5-01)

Bi11Lum,USGS ............................ ................ Support to EPA

Jim Pankanin, PRC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA

Fenggang Ma . . . . . . . . . . . . . . . . . . . 200-BP-1 Operable Unit Manager, WDOE (Kennewick)

Larry Goldstein . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Lacey)

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health

Joe Zoghbi . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ERC (116-07)

Mark Buckmaster . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . ERC (H6-01)

Diana Sickle . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... . . . . . . ERC (H4-79)

200-BP-1 RI Project File . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . : .. . . . . . . (H6-08)

Doug Dunster . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Golder Associates, Support to ERC

Alvina Goforth . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ERC (H6-08)

Regan Weeks .......................... ..................... ERC(H6-03)

. . . . . . . . . . . . . . . . . .Andrea Hopkins . . . . . . . . . . . . . . . . . . . . . ERC (116-07). . . . . .
Tom Page (Please route to:) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . PNL (K9-18)

Cheryl Thornhill . . . . . PNL (K9-14) Steve Slate . . . . . . . . PNL (K9-14)

Mark Hanson . . . . . . . PNL (K9-02) Bill Stillwell . . . . . . . PNL (K9-09)

Ben Johnson . . . . . . . PNL (K9-70)
Ralph O. Patt . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Oregon Water Resources Department

K. Kimmel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . GSSC (B1-42)

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (131-42) of deletions or additions to

the distribution list. Last updated 03/21/95.
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